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iThe above numbersd solicitation is amended as set forth in Item 14. The hour ang date specified for receipt of Offers
I_l15 extended, i_! is not extended.
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Offers must acknowledge receipt of this amendment prior to the hour and date speciried in the solicitatlon or as amendedi
by one of the following methods: |
(a)By completing Items 8 and 15,and returning ____ copies of the amendment; (b)By acknowledging receipt of this amendmerit!
on each copy of the offer subm1tted, or (c)By Separate letter or telegram which includes a reference to the solicitationl
and amendment numbers. FAILWRE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS!
FRIOR 7O THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desira |
letter provided each telegram or 1etter

to change an dffer alreadg submitted such change mag be made by telegram or
a g ang :
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1B, The above numbered contract/order is modified to reflect the administrative changes(such as changes in paying
| office,appropriation data,etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b).
]
IC. This supplemerital agreement is entered in pursuant to authority of:
X | CONTRACT CLAUSE I-559, FAR CLAUSE 52.243-B4 - CHANGES
1

;D. Other (Specify type of modification and authority)
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SEE SCHEDULE

Except as provided herein, all terms and conditions of the document referenced in item 99 or 10A, as heretofore changed,
I i ang_effect,
r print) llﬁﬂ NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

I JOHN F. EBERMART
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CALLEJAS & ROSS, INC,

PEMARZ1 F416129505088

DUNS NO: 151289389

CAGE CODE: @CG311T

TIN:
A.

752133834

THE PURFUSE DF THIS MODIFICATION IS TO ADJUST THE BELOW LISTED LINE
ITEMS, SECTION B, IN OPTION YERR FOUR €1 OCT 99 - 3% SEF #@):

DECREASE ESTIMATED QUANTITY OF LINE ITEM C3, INTERIOR PRINTING, FROM

826,879.38 SF 70 READ 776,879.38 SF, A DECREASE OF S¥,B08 SF., DECREASE - <
ESTIT@TED TOTAL PRICE FROM $165,215.86 TO READ $155,215.86, A DECREASE )
OF 19,009.90.

DECREASE ESTIMATED QUANTITY OF LINE ITEM S, SIGNS - 1 SIDE, FROM 1,258
SF TO READ 768 SF, A DECREASE OF 499 SF. DECREASE ESTIMATED TOTAL
PRICE FROM $1@,125.88 TO READ $6,156.P8, A DECREASE OF $3,969.00.

DECREASE ESTIMATED QUANTITY OF LINE ITEM W, SIGNS - 1 SIDE, FROM 1,200
SF T0 READ 264 SF, A DECREASE OF 936 SF. DECREASE ESTIMATED TOTAL
PRICE FROM $6,600.80 TO READ $1,452.08, o DECREASE OF $5,148.09.

INCREASE ESTIMATED QUANTITY OF LINE ITEM C4, INTERIOR PAINTING/
ADDITIONAL COATS, FROM 10@,08@ SF TO READ 212,452.994 SF, AN INCREASE OF
112,452.94 SF, INCREASE ESTIMATED TOTAL PRICE FROM $17,208.88 TO READ
$36,117.80, AN INCREASE OF $19,117.88.

A5 A RESULT OF THE ABDVE CHANGES, THE TOTAL AMOUNT OF UFTION YEAR FOUR
REMAINS UNCHANGED.
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